

# Lärmemissionen Sanierung Metroparking

Sanierung  
**Metro  
Parking** ○

November 2025 – Januar 2026

| MO                 | DI | MI | DO | FR | SA | SO |
|--------------------|----|----|----|----|----|----|
| Baupause<br>Winter |    |    |    |    |    |    |

Februar 2026

| MO | DI | MI | DO | FR | SA | SO |
|----|----|----|----|----|----|----|
| 26 | 27 | 28 | 29 | 30 | 31 | 1  |
| 2  | 3  | 4  | 5  | 6  | 7  | 8  |
| 9  | 10 | 11 | 12 | 13 | 14 | 15 |
| 16 | 17 | 18 | 19 | 20 | 21 | 22 |
| 23 | 24 | 25 | 26 | 27 | 28 | 1  |

März 2026

| MO | DI | MI | DO | FR | SA | SO |
|----|----|----|----|----|----|----|
| 2  | 3  | 4  | 5  | 6  | 7  | 8  |
| 9  | 10 | 11 | 12 | 13 | 14 | 15 |
| 16 | 17 | 18 | 19 | 20 | 21 | 22 |
| 23 | 24 | 25 | 26 | 27 | 28 | 29 |
| 30 | 31 | 1  | 2  | 3  | 4  | 5  |

April 2026

| MO | DI | MI | DO | FR | SA | SO |
|----|----|----|----|----|----|----|
| 30 | 31 | 1  | 2  | 3  | 4  | 5  |
| 6  | 7  | 8  | 9  | 10 | 11 | 12 |
| 13 | 14 | 15 | 16 | 17 | 18 | 19 |
| 20 | 21 | 22 | 23 | 24 | 25 | 26 |
| 27 | 28 | 29 | 30 | 1  | 2  | 3  |

 **Lärmige Bauarbeiten**  
Durchschnittliche Lärmbelastung

 **Lärmintensive Bauarbeiten**  
Hohe Lärmbelastung

 **Keine lärmigen Bauarbeiten**



**KONTAKT AB BAUSTART**

kontakt@sanierung\_metroparking.be

**LÄRMBAROMETER**

sanierung-metroparking.be/laermbarometer